
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 02/02/2014

to 03/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14501-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/05/2014

Contract Location: Time Allowed:

SR 140 AT NEW PROVIDENCE RD (CR 27);

 

Contractor:

CMES, INC. Date Let:

4494 STONE MOUNTAIN HWY., STE. A Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

LILBURN GA 30047-4581 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

03/22/2013

04/05/2013

05/16/2013

05/22/2013

08/05/2013

00/00/0000

00/00/0000

375 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 75.73

284 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,182,061.82

$1,106,311.35

$476,834.15

59.66%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000533      $1,182,061.82 $1,106,311.35 $476,834.15 59.66% $106,228.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 02/02/2014

to 03/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14501-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/05/2014

Project Number: 0000533      SR 140 - INTERSECTION IMPROVEMENT

 

HPP00-0000-00(533)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $564,182.11 $479,199.30 $84,982.81

Non-Participating $141,045.56 $119,799.85 $21,245.71

Total Earnings $705,227.67 $598,999.15 $106,228.52

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $705,227.67 $598,999.15 $106,228.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $705,227.67 $598,999.15

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $106,228.52

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 02/02/2014

to 03/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14501-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/05/2014

Project Number 0000533      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .669

 15000.000 .100

HPP00-0000-00(533)

 

.769 $1,500.00 $11,535.00

0049 318-3000     AGGR SURF CRS TN  258.000 311.920

 18.500 .000

 

 

311.920 $.00 $5,770.52

0050 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  873.000 .000

 27.000 739.520

 

 

739.520 $19,967.04 $19,967.04

0065 441-4020     CONC VALLEY GUTTER, 6 IN SY  176.000 49.778

 28.000 74.111

 

 

123.889 $2,075.11 $3,468.89

0070 641-1200     GUARDRAIL, TP W LF  97.000 .000

 25.000 97.000

 

 

97.000 $2,425.00 $2,425.00

0072 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  1.000 .000

 2200.000 1.000

 

 

1.000 $2,200.00 $2,200.00

0076 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  1.000 .000

 1100.000 1.000

 

 

1.000 $1,100.00 $1,100.00

0080 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .500

 55000.000 .200

1

 

.700 $11,000.00 $38,500.00

0086 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  52.000 34.815

 95.000 11.532

 

 

46.347 $1,095.54 $4,402.97



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 02/02/2014

to 03/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14501-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/05/2014

Project Number 0000533      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0091 310-1101     GR AGGR BASE CRS, INCL MATL TN  2,567.000 2,197.160

 18.000 147.110

 

 

2,344.270 $2,647.98 $42,196.86

0106 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  3.000 .000

 5000.000 3.000

0000533

 

3.000 $15,000.00 $15,000.00

0111 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  554.000 441.500

 10.000 201.000

 

 

642.500 $2,010.00 $6,425.00

0116 441-0104     CONC SIDEWALK, 4 IN SY  1,233.000 738.000

 22.000 210.333

 

 

948.333 $4,627.33 $20,863.33

0121 210-0100     GRADING COMPLETE - LS  1.000 .760

 274128.000 .090

HPP00-0000-00(533)

 

.850 $24,671.52 $233,008.80

0126 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,553.000 1,965.000

 11.000 129.000

 

 

2,094.000 $1,419.00 $23,034.00

0131 937-8000     TESTING LS  1.000 .000

 1200.000 1.000

0000533

 

1.000 $1,200.00 $1,200.00

Category Amount: $92,938.52 $431,097.41

Category Number: 0020 EROSION CONTROL

0146 163-0240     MULCH TN  5.000 10.820

 350.000 .000

 

 

10.820 $.00 $3,787.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 02/02/2014

to 03/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14501-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/05/2014

Project Number 0000533      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0151 167-1500     WATER QUALITY INSPECTIONS MO  12.000 6.000

 200.000 1.000

 

 

7.000 $200.00 $1,400.00

0216 163-0300     CONSTRUCTION EXIT EA  2.000 .750

 700.000 .250

 

 

1.000 $175.00 $700.00

Category Amount: $375.00 $5,887.00

Category Number: 0010 ROADWAY

0366 500-3201     CLASS B CONCRETE, RETAINING WALL CY  53.000 66.121

 420.000 .000

 

 

66.121 $.00 $27,770.82

0446 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  4.000 .000

 450.000 4.000

 

 

4.000 $1,800.00 $1,800.00

0461 670-2002     VALVE MARKER EA  60.000 .000

 5.000 1.000

 

 

1.000 $5.00 $5.00

0476 670-5010     WATER SERVICE LINE, 1 IN LF  60.000 .000

 22.000 60.000

 

 

60.000 $1,320.00 $1,320.00

0481 670-5020     WATER SERVICE LINE, 2 IN LF  80.000 .000

 35.000 60.000

 

 

60.000 $2,100.00 $2,100.00

0486 670-5620     WATER SERVICE LINE, 3/4 IN LF  100.000 .000

 18.000 80.000

 

 

80.000 $1,440.00 $1,440.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 02/02/2014

to 03/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14501-13-000-0

Estimate Summary By Project

Estimate Number: 0007

03/05/2014

Project Number 0000533      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0496 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  2.000 .000

 1250.000 5.000

 

 

5.000 $6,250.00 $6,250.00

Category Amount: $12,915.00 $40,685.82

Project Total Amount: $106,228.52 $705,227.67


